NRPWC SUBIC PROJECTS @ SUBIC BAY

PWC PROJECTS/WIP AS OF 14 JAN 91

JOB NO.	PROJECT/GWNER	START/STOP 1990	CONTRACTOR	GENERAL NOTES		MANDAYS EXPENDED	7
P16-952	HCSPITAL	OCT 24 - MAR31	CHARLIE	SPECIAL CARE/RESPIRATORY THERAPY BUILDING ADDITION - CMU CONST	720.00	444.00	0.617
P16-827	. PLATING SHOP SRF	DEC10 - MAR31		SHIPYARD METAL PLATING SHOP APPROX 40% COMPLETE	720.00	46.00	0.064
P16-972	CGDE 500 HEAD PWC	OCT16 - MAR31	CHARLIE	CIVILIAN HEAD/SHOWER/LOCKER FACILITY TWO STORY CMU CONST	950.00	188	0.906
P16-812	PISTCL RANGE - NAVMAG	OCT19 - DEC14	CHARLIE	NEW CONST./TRAINING FACILITY ELEC SVC., DRAINAGE	520.00	509	0.979
8.00	LANDFILL RD. PWC	OCT23 - DEC14	ALPHA	REBUILD ON BASE SANITARY FILL ACCESS ROAD	300.00	1	0.003
4.00	CAMP MAINT./PAINTING	OCT22 - DEC14	BRAVO .	MISC REPAIRS, EXT REPAIR/FAINT		46	
5.00	ADMIN OFFICE IMP.	CCT18 - DEC14	ERAVO	A/C SYS IMPROVEMENTS			
	CEPU	EMERGENCY REWORK	, .	HIGH VOLTAGE		56.00	
MANDAYS: 5	51 MANDAYS X 242 = 12342	2					
	MANDAYS DIRECT MANDAYS INDIRECT MANDAYS TRAINING MANDAYS OVERHEAD MANDAYS USED	0.5898 0.1570 0.1409 0.4143 1.3020		; ;			į

PWC PROJECTS/WIP AS OF 14 JAN 91

JCB NO.	PROJECT/OWNER	START/STOP 1990	CONTRACTOR	GENERAL NOTES		MANDAYS EXPENDED	y .
, .			·		~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~		
JOBS COMP	LETED			·			
11.00	AGGI BINS PWC	COMPLETED	CHARLIE	QUALITY CONTROL/BATCH PLANT, BIN CONST	25.00	17	0.480
7.00	EYE WASH/SHOWER NAS CUBI	COMPLETED	BRAVO	SAFETY UNITS - ROUGH-IN FLUMBING	185.00	25	0.135
135.00	FUEL SPILL CONT ROICC -	COMPLETED	CHARLIE	ENVIRONMENT CONTAINMENT SLAB NSD FUSL TRUCK LOADING FACILITY	80.00	74	0.925
	DOMESTIC HOT WATER LINE NAS CUBI	COMPLETED		REPAIRS IN BEQ'S	20.00	20.00	1.000
1.00	FLAMMABLE STORAGE NAVSTA	COMPLETED	CHARLIE	COMPLETED	200.00	233	1.155
9.00	SLOPE STAB ROICC	OCT19 - MAR31	ALPHA	'9000 CUBIC YD RE-SLOPE SAFETY PROJECT NSD POL FACILITY	355.00	61	
16.00	PASTALON BRIDGE ROAD	NOV5 - DEC14	ALPHA	REBUILD PERIMETER BASE ROAD '12 MILES JUNGLE ENVIRONMENT	200.00	117	
ESR-2-88	VC-5 PARKING NAS CUBI	COMPLETED	CHARLIE	NEW POV PARKING FACILITY	219.00	149	0.630
21.00	LOCATE/MARK CABLES PHC			PLACED WIHOUT AS-BUILT NDERGFOUND MAIN LINES	140.00	54.00	0.76 ;r
	GRANDE NAVSTA	OCT15-	ALPHA	REBUILD ROADS/REPAIR SANITATION FACILITIES	600.00	199	0.330
29.00	DIGITAL EXCHANGE NEWORK FWC			ASST IN TRAINING USERS/MAINT PERS ON NEW SYSTEM	105.00	80	0.762

WEEK ENDING 14 JAN 91

P16852 HOSPITAL

- 1. Installed conduit boxes and temporarily fed existing main panel over roof.
- 2. Also removed electrical panel in cmu wall due to design change (not on our set of prints).
- 3. Poured 21 cy of concrete, continue to install cmu walls and rebar.

P16-872 CODE 500 HEAD FACILITY

- 1. Framed second deck columns, installed rebar, and prefabing roof beams.
- 2. Installed 32' of rigid conduit and 11' of seal tight, and J-boxes and
- Continue installing water to showers.

P16-812 NAVMAG PISTOL RANGE

- 1. Continue to build up front berm and weld on roof structure.
- 2. Work on vertical steel upright.

P16-827 PLATING SHOP

- 1. MLO completed inventory of on site material.
- 2. Conex box is being moved to job site.

great majority of these pray for coup attempts. The or airplane wreckages, and



who run out of water, ap-

carthquakes, hoot at firemen

anarchy and calamity. They and dance to the rhythm of welcome typhoons, giggle

They thrive best in times of espect no authority, and exople who worship no God science is severely limited to midst whose social con-I here are people in our

onsider no one a brother.

plaud sundered bridges, huni

their selfish well being

Pirates & Profiteers -

BOBBY

sonar equipment to plot the decongestion of our piers, and men to help in the blankets, building materials here on a mission of mercy, Thank you. Why guard the rehabilitation of our city. bringing tons of food,

with broken eardrums and week, pier denizens, the ones Because one day last

to tell about the anodes thieves Guard elements. The ship is clock by Philippine Coast Cebu and guarded round the now anchored in the Port of United States Navy ship is

stories.
I do not know how many

with all our might, will be the catch and stop, even if we try


shores for the first time in are young men, in our Cebu

but I am sure most of them men the USS Duluth carries,

their lives. When they go

and, in the comfort of their home to the American main-

removed without causing some kind of sound). "If the anodes couldn't have been American sailors launched could have seen the theft in author Tom Clancy said, it is ion, it was because they no immediate counter-acning the ship's security posts very possible the sailors man one who reads bestselling barrassment as well. Someonly angry outbursts but cm which I imagine caused not play screens (those zinc progress in their sonar disNEWSTIME



Busy US linemen

US NAVY servicemen restoring electrical posts and wire damaged by supertyphoon Ruping along Archbisho Reyes avenue. Supervising are general foreman Bria Lamo and VECO executive Ramonito Garcia.

NT photo/Sammy Ynciemp

U.S. Navy ships victin of underwater thieves

 Gov. Osmeña calls it embarrassment
 U.S Consul here concerned of risk to divers who may be sucked by suction pumps below

By EDRALYN L BENEDICTO Of Sun*Star Daily

CEBU Gov. Emilio Osmena yesterday expressed dismay and embarrassment over reports that some unscru-pulous Cebuanos stole zinc plates attached to the hulls of US Navy ships that are in Cebu to assist in the clearing of port hazards and in ferrying Mandaue-Macian commuters:

The governor was informed

by the US consulate here that the zinc plates, which are electrically charged and attached to the hulls of the ships to prevent rusting, were removed by still unidentified thieves:

"Pakainvaw lang sila sa kadaghanang mga Sugbo-anon. But an man unta ning Sugboanon. Dili man kita known nga

To Page 2

sailors on board found out about the theft, but find ou

derwater thieves in the pier tion left behind by Typhoon Ruping and how they helped will tell stories of the devastadamage. They will of course wives, and girlfriends, they the Cebuanos rebuild the romes with their families,

7 Reserve Seabee units mobilized

More than 250 naval reservists from various Reserve Naval Mobile Construction Battalions (RNMCBs) and Naval Reserve Public Works Centers (NRPWCs) are in Subic Bay busy with construction projects.

These Reserve Seabees have been recalled to active duty in support of Operation Desert Shield and have been deployed here since Sept. 18. This was the first mobilization of Reserve Seabees in 21 years.

The Reserve Seabees come from NR PWC Subic Bay (Alameda, Ca.), RNMCB-2 (San Francisco), RNMCB-18 (Seattle), RNCR-5 (Treasure Island), RNMCB-16 (San Diego), NR PWC Yokosuka-Pearl Harbor (Hawaii) and NR PWC Guam (Bremerton, Wa.).

The Seabees, five officers and 250 enlisted personnel, are commanded by Lt. Cmdr. Wil Painter.


During the five-day labor dispute in early October, they filled key positions to keep public works functions operating. This included running the power plants, water treatment plant, telephone exchange, transportation and maintenance.

These days, the Reserve Seabees are working on various construction projects, normally performed by an active duty naval mobile construction battalion. The latter has been deployed to Saudi Arabia.

The unit is constructing an intensive care unit at the Naval Hospital, showers and head facilities at Public Works Center, storage shed for hazardous materials at the Naval Station, a parking lot for Fleet Composite Squadron Five and a pistol firing range at Naval Magazine.

They are also improving a security jungle road leading to Pastolan Village.









Busy 'bees

Clockwise, from top left: CM2 Darcy Bazzill, left, and CM2 Lee Brown conduct parts inventory at their mechanic shop. Loader operator EO3 Scot Shepherd, EO3 Neil Hinkley and EO2 Robin Dahlgren work on a slope stabilization project. EO2 James Scarr prepares a cat! for a job. Working on the head facility at the PWC maintenance compound are clockwise from top left: SW3 Tom Williams, BU2 Dan Parker, BU3 Ernie Tovar, BUCN Brian Butler, BU3 Tim White and NU3 Audle Yarcia. (Photography by EO3 Carl Pearson)

MEMORANDUM
Department of the Navy

- 0

Date:

20 Jan 91

From:

LCDR PAINTER

To:

CO, PWC Subic Bay

Via:

XO, PWC Subic Bay

Subj:

DET BAHRAIN STATUS .

- 1. Arrived Sunday night in the pouring rain, all slept in the empty morgue at an Army Field Hospital. Very cold first several nights. Not the public/CNN vision of the desert. Have since moved into tents in the hospital compound. Good food Army field mess, we have MS's helping. Rain stopped after two days, quite warm today.
- 2. Kind of like the strike, the war started a few days after we arrived. Spent the first several nights going in and out of "Scud Alerts", donning and getting out of MOPP gear. Terrorist threat increasing, CAPT ELKINS says our weapons/flak jackets/etc are on the way finally.
- 3. We've got two dets of (12) each out, one of (3) leaving 0230 on the 21st, plus the (20) was (21) till Baudoin left at Fleet Hospital Five. We have (8) working at the (old) Embassy Annex, the new HQ's for COMUSNAVLOGSUPFOR, (27) augmenting the PWD at ASU, Bahrain, and (7) assisting in ROICC functions, either with US or Gov't of Japan (GOJ) funds. The balance (53) is doing project work at the Field Hospital. It is located on newly leased land (13 acres) contiguous to the ASU. We are building a permanent perimeter fence (concrete wall, chain link, and barbed wire), a large wood semi-permanent galley, and five wood shower/head facilities for the hospital. Wish we had more, particularly BU's and UT's. We're turning out to be the theater's firemen, able to respond quickly for whatever and wherever needed.
- 4. I'm double hatted, running the Det as well as working as N71 for CAPT THAEMERT. The latter job will involve regular travel to our deployed sites to monitor other project work. CAPT T, incidentally, will be leaving next month, trading jobs w/CAPT FERRITER at OP-44. Bruce has day to day control of the project work in Bahrain, as I'm often at the embassy 18 to 22 hours a day. Marty is working the US ROICC shop, primarily writing leases in town for berthing facilities, and Ed Keith is running the GOJ ROICC efforts, jobs such as paving new hardstands at the Bahrain Intl Airport.
- 5. RNCF is putting together a (3) off (174) enl person det to report to Gulfport +/- 13 Feb 91 to begin mobilization training as our replacements. LCDR Bill Galloway in charge. Prospective arrival in theater around 10 March. Biggest remaining hurdle is to find/create the necessary mobilization billets. First choice is to jam through a

20 Jan 91 Memo, WLP to CO PWC Subic

"NAMMOS" justifying the billets as a NAVCENT PW augment, I'm working that w/Rodger Darr. That allows a full unit call up to G'port for cohesive training. Second choice is to find the 32 billets we didn't use when we mobilized (282 - 250), plus send home some of the CM/EO bodies working CBPAC assets at Subic, and thereby create some sixty or so demobilized slots. Then recall against those openings, send out them out here, send some already here back home. By then the balance of Subic Det reaches term, send them home also, freeing up the remaining requirements. The fact that we can now go out past the 180 days allows more flexibility in doing this kind of a "rolling replacement".

- 6. I've got a phone in my tent, country code 973, 728-877 x361; also we run a 24 watch at N7, same cc 973, phone 715-025.
- 7. The locals still see us as a PWC Subic Det, in the sense that we're getting the credit/publicity. We'll continue to try to "do you proud." Hi and best to all.

 I_1/I_1

W. L. PAINTER